NCTC PROJECT STATUS AND SCHEDULE CHART

Project (EA#) Funding Sources Total Budget Expended 2005/06 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12
(03/31/06)
Component Budget Expended |J|A|S|O[N[D|J |FIMA|MJ|J [A[S|ONID[J |FIMA[MJ]J|A[S|OIN|D|J [FIMA|IMJJJ |A|S|ON|D|J |FIMA|MJ|J |A|S|ON[D|J |FIMA|MJ|J [A[S|ON|D|J |FIMA[MJ|J|A|S|O|N|D|J [F|IMA|IMJ
Dorsey Drive Interchange (EA# 41240) $16.8 M $18.3 M $1.784 M
RIP, $1.5 RTMF
PA&ED (* Rev. PR & Env. Doc. 6/07) $1.2 M $1.2 M 1 2| |3 4 5|6
R/W (w/support cost of $1.1M) $4.58 M $0.124 M Accept
PS&E $2.4 M $0.419 M Con.
CON (1/07 Rev. Cost = $23.7M) $8.47 M 7/1/12
SR 49 Widen: La Barr Mdws Rd (EA# 2A690) $40.5 M $2.9M

$10.96M RIP, $10.96M IIP, $18.57M CMIA

PA&ED: (* EIR 10/07) $35M $2.4 M . 7 &

R/W: w/support cost of $1.5M) $105M $0.05 M Accept
PS&E: $2.0 M $0.46 M Con.

CON (w/support cost of $3.5 M) $24.5 M 6/1/12
SR 89 UPRR Undercrossing (Mousehole) (EA# $1.1M $0.57 M

1C080) $0.88 M Fed.$, $0.22 RIP, PA/ED only

PA&ED: $1.1 M $0.57 M 8 g
Sutton/Brunswick Intersection Improvements Allocated $61.5 K
(RTMF) $ $595K]
PS&E: $65.4 K $61.5 K
CON $438 K| 8/30/08
Notes: On schedule
1) Public Open House
2) Revise Project Budget for 2006 STIP Up to 60 days behind schedule
3) Public Open House
4) Grass Valley submits project modifications More than 60 days behind schedule
5) CT Accepts GV modifications
6) CT Value Analysis Study Future work 2006/07 OWP PROJECTS
7) CTC Approves CMIA funding for project Project: Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
8) Public Open House RTMF UPDATE Completion 8/07
9) Truckee Council reviewed project need & purpose, reduced number of alternatives. TRANSIT NEEDS ASSESSMENT
NEV. CO. BICYCLE MASTER PLAN UPDATE
EA#: Expenditure Authorization Number. TRANSIT TRANSFER FACILITY STUDY
RIP: Regional Improvement Program TRIENNIAL PERFORMANCE AUDITS
RTMF: Regional Transportation Mitigation Fees FISCAL COMPLIANCE AUDITS
IIP: Interregional Improvement Program. CMIA NOMINATION
CMIA: Corridor Mobility Improvement Account RTIP- 2006 STIP AUGMENTATION

PA&ED: Project Approval & Environmental Documentation, this work includes concept
development and feasibility analyses, preliminary scope, cost, and schedule for the project,

PS&E: Plans, Specifications & Estimates, project bid documents and contract are the final

R/W: Right of Way, this includes right of way engineering and acquisition of property

CON: Construction, this component includes construction, engineering, and contract
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